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Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service 
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction, 
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine 
Supplier. The construction management team from Wanzek is on-site and engaged in construction 
management. All Transmission Line work is now complete. All Collection cable plowing is now 
complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization 
is complete.  All 100 Turbines have been energized and the Commercial Operation Date was signed on 
December 1, 2016. Wanzek has completed the spring work and the Final Completion Certificate has been 
signed. Samantha Swanberg met with Xcel Energy on August 30, 2017 to perform a SWPPP review. 
Based on the findings from this review, the North Dakota Department of Health has approved Xcel 
Energy’s request for Notice of Termination of Coverage under NDPDES  Storm Water Permit 
NDR100000. 
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